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U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #17, NOVEMBER 10, 1986

SITE

271333

REMARKS

I. SITUATION

ON NOVEMBER 11, 1986, AN EARLY WINTER SNOW STORM
DEPOSITED 6" OF SNOW ON THE SITE.
ON NOVEMBER 12, 1986, THE OHM RESPONSE MANAGER INFORMED
THE OSC THAT OHM HAD REACHED 85% OF THE E.R.C.S. CONTRACT
CEILING.
ON NOVEMBER 13, 1986, FINAL SLOPE
COVERING OPERATIONS WERE COMPLETED,
SECURE COVER OVER ALL EXPOSED ASBESTOS.
DUE TO HEAVY RAINS DURING THE WEEK OF
AND BELOW FREEZING TEMPERATURES DURING THE WEEK OF NOV.
9th, THE SOIL COVER ON THE SLOPE HAS FROZEN-OVER FOR THE
SEASON. THE OSC HAS DETERMINED THAT UNLESS THE SITE IS
EXPOSED TO SEVERAL DAYS OF UNSEASONABLY WARM WEATHER,
HYDROSEEDING OF THE SLOPE WILL BE DELAYED UNTIL THE
SPRING. FURTHERMORE, CONDITIONS ON APPROXIMATELY 20% OF
THE SLOPE ARE FROZEN IN A CONDITION THAT MAY PREVENT
FINAL GRADING.

STABILIZATION AND
THUS PROVIDING A

NOV. 2nd, AND SNOW

II. ACTIONS

MAINTAIN SITE SECURITY
BEGIN PLACING MIRAMAT EROSION CONTROL MAT ON SLOPE
BEGIN SITE RESTORATION OPERATIONS
SECURE SITE PERIMETER FOR THE WINTER
DEMOBILIZE SITE PERSONNEL AND EQUIPMENT

III. FUTURE PLANS

PREPARE AS-BUILT PLANS
DEVELOP STRATEGY FOR COMPLETING GRADING AND
IN THE SPRING

HYDROSEEDING



IV FINANCIAL STATUS

ERCS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
925,545*
49,971
21,961

BALANCE
92,455
40.029
28,039

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 997,477
* TOTAL PROJECT BALANCE 252,523

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 11-15-86
* T.A.T. THRU 11-15-86
* INTRAMURAL THRU 11-15-86


